3121 Burrerfield Road, Oak Brook, Illinois 6o523:

September 7, 1999

Mr. Carl Norman

Project Officer

U.S. Environmental Protection Agency, Region 5
Emergency Response Branch (SE-51)

77 West Jackson Boulevard

Chicago, Tllinois 60604-3590

Subject: Task Order Work Plan
Task Order Staffing Plan

Reference: Contract 68-S5-98-02
Diesel Spill Emergency Response - Carol Stream, IL
Task Order # 0028 (verbal) :
Teiephone :
Dear Carl: :
630.574.2006
Attached is the staffing plan (Clause G.1(c)) and initial work plan (Clause C.2(g)(3)(a)
and (b)) for the Diesel Spill Emergency Response — Carol Stream, IL site.

Facsimile :

B . 630.574.200'7§
Should you have any further questions or comments, please contact me directly

at 630/574-3391.

Very truly yours,
E Tech, Inc.

Robert F, Koentop} CHMM
Program Manager

cc: Steve Faryan, EPA FOSC
Bob Dumelle, EPA Contracting Officer

A tqcn INTERNATIONAL {TD. COMPANY



PROPOSED STAFFING PLAN
Earth Tech, Inc.
ERRS 5 Contract #: 68-S5-98-02

Date: 09/02/99

Revised:
Site Name: Diesel Spill — Carol Stream, IL
Site Location: corner of Schmale and Kehoe Roads
EPA Task Order #: 0028 (verbal)

PLAN SUBMITTED BY: R. Koentop

TASK/ACTIVITY: GENERAL DESCRIPTION:

Provide labor and equipment to respond to a spill of diesel material
(estimated to be approximately 50 gallons) that leaked into a storm drainage
system in Carol Stream, IL. Work activities to include containing the spilled
diesel material, removing and containerizing diesel from storm drain areas,
installing oil sorbent boom in spill areas and addressing other impacted areas
as designated by EPA.

LABOR CATEGORY CLIN # RCMS # HOURS
Sr Response Manager 0002 1-05-02 10
Cleanup Technician 0004 2-03-01 25
FCA 0008 2-13-01 15

ATHCD INTERNATIONAL LTD. COMPANY



WORK PLAN FOR
DIESEL SPILL EMERGENCY RESPONSE SITE
CORNER OF SCHMALE AND KEHOE ROADS
CAROL STREAM, ILLINOIS

PREPARED FOR
ERRS EPA REGION V
CONTRACT 68-55-98-02
TASK ORDER 0028
(VERBALLY ISSUED)
CHICAGO, ILLINOIS



I. SITE HISTORY AND DISCRIPTION

This site consists of an unknown source (at the time of issuance) of spilled diesel fuel into a storm
drainage system located in Carol Stream, Illinois.

2. SCOPE OF WORK

To provide labor, equipment and materials as needed and directed by the EPA to respond to this
spill incident. Operations will involve removing diesel product from the storm drainage system using a
drum-vacuum system, and to us¢ oil-sorbent pads and boom to remove residual spill material. Off-site
transportation and disposal is to be arranged for this site.

3. ON-SITE SET-UP

Site work to begin on Wednesday September 1, 1999, utilizing a response trailer for providing for
the spill cleanup.

4. PERSONNEL
This site shall have a Senior Response Manager and FCA, as well as two (2) cleanup technicians
5. EQUIPMENT
Respense trailer, drum vacuum system, Skw generator
6. MATERIALS
oil-sorbent pads and boom, visqueen, open-top drums, drum labels
7. SUBCONTRACTORS

to be determined for transportation and disposal

8. ANALYTICAL AND QA/QC

START to provide all technical analysis and monitoring

9. TRANSPORTATION AND DISPOSAL

to be determined

10. WORK DESCRIPTIONS/ACTIVITIES/TASKS

Setup and establish cleanup operations.
Provide removal for the diesel spilled product



Provide daily cost documentation
Provide invoicing for services performed
Provide for off-site transportation and disposal

11. SCHEDULING

Operations to begin on September 1, 1999 and continue daily until cleanup is completed.

12. COST PROJECTIONS

TO BE DETERMINED

13. PROJECT ORGANIZATION

U.S. EPA FOSC: Steve Faryan
Earth Tech Response.Manager: Mike Doran
E&E START: TBD

T&D Coordinator: James Jahn

FCA: Steve Vasas



